




Town of Salisbury
5 Beach Road
Salisbury, Massachusetts 01952



Lafayette Corridor Sewer Meeting
Colchester Room
Wednesday, December 9, 2015
8:30 a.m.

1. Update on Construction Drawings, Specification, and Bid Documents. (Chris)
2. Status of items that must be completed by Weston & Sampson per previous meeting minutes. (Chris)
 - Date when W&S will pursue permits from ConCom and MassDOT
 - Final documents by February 2016
 - Final cost estimates by March 2016
3. Update on Privilege Fees (Neil)
4. Status of completing all or some of the phases before setting betterments (Neil)
5. Review calendar and list items that need to be completed by Committee and Town to have warrant question ready for Spring 2016 Town Meeting (Everyone)
6. Set up schedule of meeting dates.
7. Other Items

Signed: Henry Richenburg
Henry Richenburg

Dated: December 7, 2015